¢ ARCADIS

Infrastructure - Water - Environment - Buildings

Mr. Keith Krawczyk
MDEQ-RRD-Superfund
Constitution Hall — 5" Floor South
P.O. Box 30426

525 West Allegan Street

Lansing, Michigan 48909-7926

EPA RECORDS CENTER REGION 5

|\||\\||\|\||\\\\IIl\\\llIl\\I\|\|\\|I\

Subject:
Allied Paper, Inc. /Portage Creek/Kalamazoo River Superfund Site
King Highway Landfill Operable Unit 3 Progress Report (June 2013)

Dear Mr. Krawczyk:

On behalf of Georgia-Pacific LLC (Georgia-Pacific), attached is the June 2013
Monthly Progress Report for the King Highway Landfill Operable Unit 3 (KHL OU) of
the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Site) as per
Section XVI of the Administrative Order by Consent (AQC) for the Remedial Design/
Remedial Action at the KHL OU, as was fully executed on February 8, 2000. Please
note, however, pursuant to Section XVI of the AOC, since the Certificate of
Completion of Construction was issued by the Michigan Department of
Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of
Completion of Construction) of the AOC, this is the last Monthly Progress Report.
Future reports documenting operation, maintenance, and monitoring activities shall
be submitted pursuant to the schedule set forth in the Operation and Maintenance
Plan.

If you have any questions, please do not hesitate to contact me.

Sincerely,

ARCADIS

[EAVI >

Patrick McGuire
Principal Environmental Engineer

Attachment

Copies:

Garry Griffith, P.E., Georgia-Pacific LLC

Daria Devantier, Michigan Department of Environmental Quality
Michael Berkoff, USEPA Region 5

Dawn Penniman, P.E., ARCADIS
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PROGRESS REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOO RIVER SUPERFUND SITE
KING HIGHWAY LANDFILL OPERABLE UNIT 3
JUNE 2013
PREPARED JULY 15, 2013

ON BEHALF OF GEORGIA-PACIFIC LLC
SUBMITTED TO
KEITH K:RAWCZYK, PROJECT COORDINATOR
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
King Highway Landfill Operable Unit 3
June 2013 Monthly Progress Report

Remedial Activities

On June 7, a letter dated May 30, 2013 was received from the Michigan Department of Environmental
Quality (MDEQ) requesting reimbursement for oversight cost associated with the KHL OU pursuant to
Section XXI of the AOC. '

On June 10, Georgia-Pacific requested the MDEQ supply invoices from Camp Dresser & McGee in
order to evaluate the May 30, 2013 reimbursement request. The letter also included a request to toll
the time period for dispute resolution or paying the response cost until the requested invoices are
received (MDEQ provided approval of the tolling request via e-mail on July 3).

On June 13, ARCADIS submitted to the MDEQ and the United States Environmental Protection
Agency (USEPA) the May 2013 Monthly Progress Report.

On June 24, Miller Canfield (attorney for Georgia-Pacific) received the fully executed Declaration of
Restrictive Covenants from the Michigan Department of Attorney General’s office.

On June 24, Miller Canfield, on behalf of Georgia-Pacific, recorded the Declaration of Restrictive
Covenants with the Kalamazoo County Register of Deeds. Miller Canfield awaits receipt of the final
registered documents from the county.

On June 26, MDEQ provided the Certificate of Completion of Construction for the KHL OU pursuant
to paragraph 27.2 of the AOC.

In accordance with paragraph 16 of the AOC and Section 10 of the May 2013 FINAL Operation and
Maintenance Plan (O&M Plan), monthly progress reports are no longer required with MDEQ's
issuance of the Certificate of Completion of Construction. Instead, reports of environmental
monitoring and operation and maintenance of the KHL OU will be submitted as identified in Section
10 of the O&M Plan. As described in Section 10, a report will be submitted to MDEQ following each
landfill gas monitoring event, groundwater sampling event, and landfill inspection, as well as
documentation of any landfill maintenance completed.

Operation, Maintenance, and Monitoring Activities

On June 7, John & Henry Engineers, Ltd. provided Georgia-Pacific details of the gas monitoring
performed during the Riverview directional drilling to install the force main, which indicated that air
monitoring of the excavation did not result in any exceedances of any gas levels that would render
the air unsafe for persons inside the excavation.

On June 13, Georgia-Pacific submitted to the Kalamazoo Metal Recyclers, Inc. (KMR) a letter

providing notification of the recent detections of methane gas along the western property boundary of
the KHL, which adjoins their property.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
King Highway Landfill Operable Unit 3
June 2013 Monthly Progress Report

*  On June 20, ARCADIS submitted to the MDEQ the 2013 2" quarter landfill gas monitoring report.
The report included the results of the monitoring performed at the five new landfill gas probes installed
along the western property line during the week of May 20 consistent with the Investigation Plan for Off-
Site Landfill Gas Migration at the KHL dated March 13, 2013. The report discussed the methane gas
detections at concentrations above the lower explosive limit in new gas probes GW-18 and GW-19. The
report also described a number of lines of evidence that support a conclusion that the landfill gas does
not present a significant risk to the adjacent property, KMR, or to the buried public utilities that exist
along the western property line.

*  OnJune 25, MDEQ provided their new office location and phone number via email, as well as request
that sample ports be installed on new gas probes GW-19 and GW-20 and that the excavated material/
cuttings generated during the recent gas probe installation activities be removed from the KHL.

e OnJune 25, ARCADIS submitted to the MDEQ the 2013 1% semi-annual landfill inspection report.

e On June 25, MDEQ provided comments on the 2013 2™ quarter landfill gas monitoring report via
email, which requested that the report be revised to include the following information: a description of
the fill material above and around the 72-inch diameter sanitary sewer line; the location, depth, and
elevation of the sanitary sewer; the groundwater elevation in relation to the sanitary sewer; and the
hydro excavation that was performed at the KHL.

Upcoming Activities

* In July, ARCADIS will revise the 2013 2™ quarter landfill gas monitoring report to include the
requested information as well as additional discussion to support the conclusion reached by Georgia-
Pacific and MDEQ that the methane detections along the western property boundary of the KHL do
not pose a risk.

* In the third quarter of 2013, and 10 days following receipt from Kalamazoo County Register of Deeds
of the recorded Restrictive Covenants, Georgia-Pacific will provide the MDEQ with a true copy of the
recorded Restrictive Covenants.

* In the third quarter of 2013, Georgia-Pacific anticipates installation of the permanent markers at the
KHL. Please note that the delivery of the permanent markers is anticipated to be 6 to 8 weeks
following order. The permanent markers are expected to be ordered the week of July 15.

* In the third quarter of 2013, and 30 days following provision of a true copy of the recorded Restrictive
Covenants to MDEQ, Georgia-Pacific will provide the MDEQ with documentation that all required
institutional controls and operation and maintenance plans are in place and being implemented.
Please note that due to the extended delivery date of the permanent markers, not all of the
institutional controls (i.e. permanent marker) may be in place at the time the documentation is
required to be submitted pursuant to the AOC.
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